

Chess Training Platform – 6-Week Build Roadmap

Week 1 – Foundations

- Repo setup (frontend + backend)
- FastAPI structure
- PostgreSQL + Alembic
- Core tables: games, moves, positions
- React + Tailwind setup
- Basic layout

Week 2 – PGN Ingestion

- PGN upload endpoint
- PGN parsing logic
- Store games and moves
- Games list API + UI
- Pagination

Week 3 – Game Viewer

- Chessboard component
- Move navigation
- FEN-based rendering
- Board ↔ move list sync
- Clean Tailwind layout

Week 4 – Mistake Tagging

- Mistakes and themes tables
- Tagging endpoint
- Editable tagging UI
- Severity levels
- Per-game summaries

Week 5 – Training Queue

- Position scoring algorithm
- Training queue API
- Review flow UI
- Record review outcomes
- Priority recalculation

Week 6 – Analytics & Polish

- Weakness breakdowns
- Trend analysis
- Query optimization
- API tests
- UI polish and refactors

Weekly Non■Negotiables

- One migration
- One non-trivial SQL query
- One refactor
- One UX improvement